

### Pending Projects at GOI

Sl.no	Project Name	Project Cost (Rs in Crores)	Implementing Agency	Status
1	Heritage park in front of Lalith Mahal palace	19.00	MUDA	Discussed in CSMC meeting on 15.02.08 to be reconsidered after getting comments from heritage experts. Expert Committee to be formed by Gol.
2	Development of Tourist Infrastructure In Mysore- Pakage1 development of Chamundi Hill	34.96	TOURISM	DPR submitted to GOI. Awaiting approval from Gol.
3	Remodeling of the UGD network in old areas of the city and development of sewage treatment plant ( STP ) for the	264.20	KUWS&DB	DPR submitted to GOI. Awaiting approval from Gol.
4	Water Management through Surface Water & Rain Water Harvesting at Sri Chamarajendra Zoo in Mysore City	3.30	ZOO	DPR submitted to GOI on 15.10.09. Awaiting approval from Gol.
5	EWS Housing & Infrastructure Development in Mysore under BSUP - Phase II	80.79	MCC	DPR submitted to GOI. Awaiting approval from Gol.
	<b>Total</b>	<b>402.25</b>		